
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14462-12-000-0

Estimate Summary By Project

Estimate Number: 0009

02/10/2014

Contract Location: Time Allowed:

TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS ON SR 17, SR 21

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

RLI INSURANCE COMPANY

12/14/2012

12/28/2012

02/01/2012

02/05/2013

05/28/2013

01/31/2014

00/00/0000

361 Days

01/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

361 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$853,727.42

$853,727.42

$44,499.75

94.79%

Counties:

Dodge Jenkins Screven

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007359      $853,727.42 $853,727.42 $44,499.75 94.79% $234,916.74

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14462-12-000-0

Estimate Summary By Project

Estimate Number: 0009

02/10/2014

Project Number: 0007359      VARIOUS LOCATIONS - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(359)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $647,382.16 $459,448.75 $187,933.41

Non-Participating $161,845.51 $114,862.18 $46,983.33

Total Earnings $809,227.67 $574,310.93 $234,916.74

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $809,227.67 $574,310.93 $234,916.74

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $809,227.67 $574,310.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $234,916.74

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14462-12-000-0

Estimate Summary By Project

Estimate Number: 0009

02/10/2014

Project Number 0007359      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .906

 21000.000 .017

CSSTP-0007-00(359)

 

.923 $357.00 $19,383.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .930

 15000.000 .070

CSSTP-0007-00(359)

 

1.000 $1,050.00 $15,000.00

0015 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1.000 .000

MATL & H LIME 350.000 1.000

 

 

1.000 $350.00 $350.00

0020 441-0108     CONC SIDEWALK, 8 IN SY  450.000 450.440

 60.000 97.117

 

 

547.557 $5,827.02 $32,853.42

0035 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  700.000 504.500

 20.000 103.300

 

 

607.800 $2,066.00 $12,156.00

0039 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  60.000 48.000

 20.000 50.000

 

 

98.000 $1,000.00 $1,960.00

0055 634-1200     RIGHT OF WAY MARKERS EA  19.000 .000

 150.000 19.000

 

 

19.000 $2,850.00 $2,850.00

Category Amount: $13,500.02 $84,552.42

Category Number: 0020 EROSION CONTROL

0060 163-0232     TEMPORARY GRASSING AC  1.000 .250

 50.000 .750

 

 

1.000 $37.50 $50.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14462-12-000-0

Estimate Summary By Project

Estimate Number: 0009

02/10/2014

Project Number 0007359      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0065 163-0240     MULCH TN  1.000 .250

 20.000 .750

 

 

1.000 $15.00 $20.00

Category Amount: $52.50 $70.00

Category Number: 0030 SIGNING & MARKING / SIGNAL  / ATMS

0095 615-1200     DIRECTIONAL BORE - LF  55.000 150.000

 11.500 .000

5 IN

 

150.000 $.00 $1,725.00

0100 615-1200     DIRECTIONAL BORE - LF  1,450.000 1,228.000

 14.500 254.000

7 IN

 

1,482.000 $3,683.00 $21,489.00

0105 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  359.250 320.250

 32.480 39.000

 

 

359.250 $1,266.72 $11,668.44

0140 639-3004     STEEL STRAIN POLE, TP IV EA  3.000 2.000

 13240.580 1.000

(W/40 FT & 55 FT MAST ARMS)

 

3.000 $13,240.58 $39,721.74

0160 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  1.000 .000

 14812.600 1.000

(W/DUAL 45 FT MAST ARMS)

 

1.000 $14,812.60 $14,812.60

0175 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 50080.160 1.000

1

 

1.000 $50,080.16 $50,080.16

0180 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .950

 55600.370 .050

2

 

1.000 $2,780.02 $55,600.37



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14462-12-000-0

Estimate Summary By Project

Estimate Number: 0009

02/10/2014

Project Number 0007359      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING / SIGNAL  / ATMS

0185 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .950

 53222.260 .050

3

 

1.000 $2,661.11 $53,222.26

0190 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .950

 50048.380 .050

4

 

1.000 $2,502.42 $50,048.38

0195 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .950

 54855.750 .050

5

 

1.000 $2,742.79 $54,855.75

0205 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  18.000 .000

 102.720 8.000

 

 

8.000 $821.76 $821.76

0215 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  700.000 .000

 0.910 168.000

 

 

168.000 $152.88 $152.88

0225 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  500.000 .000

 6.340 247.800

 

 

247.800 $1,571.05 $1,571.05

0230 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  7,360.000 1,329.500

 2.420 2,393.220

 

 

3,722.720 $5,791.59 $9,008.98

0235 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  700.000 .000

 3.630 21.667

 

 

21.667 $78.65 $78.65

0255 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,460.000 3,907.000

 1.500 782.000

 

 

4,689.000 $1,173.00 $7,033.50



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14462-12-000-0

Estimate Summary By Project

Estimate Number: 0009

02/10/2014

Project Number 0007359      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING / SIGNAL  / ATMS

0260 687-1000     TRAFFIC SIGNAL TIMING - LS  1.000 .100

 23988.670 .850

CSSTP-0007-00(359)

 

.950 $20,390.37 $22,789.24

0285 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  26.000 .000

 3327.580 26.000

 

 

26.000 $86,517.08 $86,517.08

0289 937-6150     PROGRAMMING MONITOR, TYPE A EA  1.000 .000

 527.210 1.000

 

 

1.000 $527.21 $527.21

0290 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .950

 49351.330 .050

6

 

1.000 $2,467.57 $49,351.33

0295 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .950

 52222.400 .050

7

 

1.000 $2,611.12 $52,222.40

Category Amount: $215,871.68 $583,297.78

Category Number: 0010 ROADWAY

0310 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  30.000 .000

 1.810 30.000

 

 

30.000 $54.30 $54.30

Category Amount: $54.30 $54.30

Category Number: 0030 SIGNING & MARKING / SIGNAL  / ATMS

0320 937-8030     TESTING - INTERSECTION VIDEO DETECTION LS  1.000 .000

 1812.750 1.000

CSSTP-0007-00(359)

 

1.000 $1,812.75 $1,812.75



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14462-12-000-0

Estimate Summary By Project

Estimate Number: 0009

02/10/2014

Project Number 0007359      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING / SIGNAL  / ATMS

0325 937-8530     TRAINING - INTERSECTION VIDEO DETECTION LS  1.000 .000

 3625.490 1.000

CSSTP-0007-00(359)

 

1.000 $3,625.49 $3,625.49

Category Amount: $5,438.24 $5,438.24

Category Number: 0010 ROADWAY

9055 210-0250     UNDERCUT EXCAVATION CY  .000 13.333

 7.500 .000

                                                            

                                                            

13.333 $.00 $100.00

Category Amount: $0.00 $100.00

Project Total Amount: $234,916.74 $809,227.67


